
     
  

                    

  

      
   
  

   
   

    
  
 

70 Vantage Point Dr, Ste 1 
Rochester, NY 14624-1141 

P 585-247-3471 

Terracon.com 

January 26, 2026 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 
Remedial Bureau C 
625 Broadway, 12th Floor 
Albany, New York 12233-7014 

Attn: Greta Kowalski, P.G. – Project Manager 
P: (518) 402-2029 
E: greta.kowalski@dec.ny.gov 

RE: Monthly  Progress  Report  – January 2026 
Brownfield  Cleanup  Program 
Westchester  County  Airport  Site No.  C360174 
240  Airport  Road,  West  Harrison,  New  York  10604 
Terracon  Project  No.  JA257006 

Dear  Ms.  Kowalski: 

Terracon  Consultants-NY,  Inc.  (Terracon)  has  prepared  this  Monthly  Progress  Report  summarizing  
work  performed  for  the  period  of  December 18,  2025  to  January 18,  2026 at  the  Westchester  
County  Airport  (HPN)  site  location  in West  Harrison,  New  York  (“site”).  Remedial  activities  are  
being  performed  at  the  site  under  the  New  York State  Department  of  Environmental  Conservation  
(NYSDEC)  Brownfield  Cleanup  Program  (BCP). The  location  of  the  site  and  BCP limits  are  found  on 
Figures 1-2 in  Exhibit 1. 

The  following  work  is currently  in  progress.  A schedule  of  work  in  progress is included  as  Table  1 
in  Exhibit 2.  Site  locations  and  diagrams  are  presented  in  attached  Appendix A-F. 

Work-in-Progress 

A. Outfall  (OF-7) Stormwater  System 
B. HVAC  Concrete  Pad  Installation 
C. Building  10  /  Burn  Pit  Area Remedial  Investigation 
D. Runway 16/34 Shoulder Widening  Project 
E. Snow Removal  Equipment  (SRE)  Building  Expansion  Project 
F. Gas  Main  Extension Project 

Facilities | Environmental | Geotechnical | Materials 1 

mailto:greta.kowalski@dec.ny.gov


        
        

        

 

                      

     

      

 

 

 

      

  

      

 

 

 

           
 

 

   

  

      

 

 

Monthly Status Report – NYSDEC Site Number C360174 
Westchester County Airport | West Harrison, New York 
January 26, 2026 | Terracon Project No. JA257006 

A. Outfall (OF-7) Stormwater System 

A.1. Activities for this Reporting Period 

Treatment  system  Operations,  Monitoring,  and  Maintenance  (OMM)  have  
continued  since  the  last  reporting  period.     
Treatment  system  sampling  was  performed  on  December  18,  2025  and  
December  30,  2025.   Refer  to  the  Outfall  OF-7  Treatment  System  Process  
Schematic  in  Appendix  A-1  displaying  treatment  system  sample  
locations/labeling.     
As  of  the  date  of  this  report,  approximately  2,200,000  gallons  of  combined  
stormwater/groundwater  have  been  pumped  from  the  sump  in  Outfall  OF-7  and  
processed  by  the  on-site  treatment  system.   

A.2. Modifications to Approved Work Plans 

None. 

A.3. Sample Collection and Analytical Data 

A  summary  table  of  results  through  the  December  30,  2025  treatment  system  
sampling  is  presented  in  Appendix  A-2.   
Current  period  laboratory  analytical  reports  can  be  found  in  Appendix  A-3.  
Please  refer  to  previous  monthly  reports  for  historical  sampling  efforts  from  
Outfall  OF-7,  HVAC  Upgrades  project  and  the  Runway  sampling  effort.   

A.4. Problems or Delays in Implementation of Remedial Work or Schedule/Corrective 
Actions 

A  system  outage  occurred  during  the  period  12/24/2025  through  12/29/2025  
resulting  from  a  power  outage  to  the  treatment  trailer.   Power  was  restored  and  
a  back-up  generator  is  now  on  stand-by.  

A.5. CAMP Observations 

None. 

A.6. Planned Activities for Next Month 

Continued  Operation,  Maintenance,  Monitoring  and  Sampling  of  the  OF-7  IRM  
Treatment  System.   
End  of  January  2026,  Prepare  6-month  IRM  Status  Update  Report  of  OF-7  
system.  
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Monthly Status Report – NYSDEC Site Number C360174 
Westchester County Airport | West Harrison, New York 
January 26, 2026 | Terracon Project No. JA257006 

B. HVAC Concrete Pad Installation 

B.1.  Activities  for  this  Reporting  Period  

None. 

B.2.  Modifications  to  Approved  Work  Plans  

None. 

B.3.  Sample  Collection  and  Analytical  Data  

None. 

B.4.  Problems  or  Delays  in  Implementation  of  Remedial  Work  or  Schedule/Corrective  
Actions  

None. 

B.5.  CAMP  Observations  

None. 

B.6.  Planned  Activities  for  Next  Month  

End  of  January  2026,  Terracon  to  submit  HVAC  Work  Plan:  Construction  
Completion  Report  to  NYSDEC.   

C.  Building  10 /  Burn  Pit  Area Remedial  Investigation  

C.1.  Activities  for  this  Reporting  Period  

None. 

C.2.  Work  Modifications  to  Approved  Work  Plans  

None. 

C.3.  Sample  Collection  and  Analytical  Data  

None. 

C.4.  Problems  or  Delays  in  Implementation  of  Remedial  Work  or  Schedule/Corrective  
Actions  

None. 
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Monthly Status Report – NYSDEC Site Number C360174 
Westchester County Airport | West Harrison, New York 
January 26, 2026 | Terracon Project No. JA257006 

C.5. CAMP  Observations 

None. 

C.6.  Planned  Activities  for  Next  Month  

Awaiting  NYSDEC  comments  on  submitted  work  plan,  Interim  Remedial  Measure  
(IRM)  for  Limited  Remedial  Investigation  (LRI)/  Limited  Remedial  Action  (LRA)  
Historical  Burn  Pit  Area  Data  Gap  Investigation.  

D.  Runway  16/34  Shoulder  Widening  Project 

D.1.  Activities  for  this  Reporting  Period  

None. 

D.2.  Modifications  to  Approved  Work  Plans  

None. 

D.3.  Sample  Collection  and  Analytical  Data  

None. 

D.4.  Problems  or  Delays  in  Implementation  of  Remedial  Work  or  Schedule/Corrective  
Actions  

None. 

D.5.  CAMP  Observations  

None. 

D.6.  Planned  Activities  for  Next  Month  

Preparation/submittal  of  letter  report  to  provide  findings  and  recommendations  
for  soil  management  during  construction  activities.  

E. Snow  Removal  Equipment  (SRE)  Building  Expansion  Project 

E.1.  Activities  for  this  Reporting  Period  

01/15/2026  Terracon  re-submitted  the  work  plan  Interim  Remedial  Measure  
(IRM)  –  Limited  Remedial  Investigation  (LRI)/  Limited  Remedial  Action  (LRA)  
New  Snow  Equipment  Storage  Expansion.    
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E.2. Modifications  to  Approved  Work  Plans 

None.  

E.3.  Sample  Collection  and  Analytical  Data  

None. 

E.4.  Problems  or  Delays  in  Implementation  of  Remedial  Work  or  Schedule/Corrective  
Actions   

None. 

E.5.  CAMP  Observations  

None. 

E.6.  Planned  Activities  for  Next  Month  

Awaiting  approval  from  NYSDEC  for  revised  work  plan  Interim  Remedial  
Measure  (IRM)  –  Limited  Remedial  Investigation  (LRI)/  Limited  Remedial  Action  
(LRA)  New  Snow  Equipment  Storage  Expansion.  

F. Gas  Main  Extension Project 

F.1.  Activities  for  this  Reporting  Period  

12/16/2025  submitted  work  plan,  Interim  Remedial  Measure  (IRM)  for  Limited  
Remedial  Investigation  (LRI)/  Limited  Remedial  Action  (LRA)  Natural  Gas  Main  
Extension  Project.  

F.2.  Modifications  to  Approved  Work  Plans  

None. 

F.3.  Sample  Collection  and  Analytical  Data  

None. 

F.4.  Problems  or  Delays  in  Implementation  of  Remedial  Work  or  Schedule/Corrective  
Actions  

None. 

F.5.  CAMP  Observations  

None. 
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F.6. Planned  Activities  for  Next  Month 

Awaiting  NYSDEC  comments  on  submitted  work  plan,  Interim  Remedial  Measure  
(IRM)  for  Limited  Remedial  Investigation  (LRI)/  Limited  Remedial  Action  (LRA)  
Natural  Gas  Main  Extension  Project. 

For  activities  not  described  above,  Terracon  will  provide  a  10-calendar  day  prior  notice  for  planned  
field  activities.  

We  appreciate  the  opportunity  to  provide  this  progress  report.  If  you  have  any  questions  or  
comments,  please  give  us  a  call. 

Sincerely, 

Terracon  Consultants-NY,  Inc  

Michele  Patterson-Wittman,  PG 
Operations  Manager 
michele.wittman@terracon.com 
(585)  363-7016 

Donald  L.  Pomeroy,  CPG,  LEP 
Operations  Manager 
don.pomeroy@terracon.com 

Copy: 
Hugh  Greechan,  Jr.  P.E.,  Westchester  County 
Hjg7@westchestercountyny.gov 
John  Nonna,  Westchester  County  Attorney 
jnonna@westchestercountyny.gov 
April  Gasparri,  Westchester  County 
axgc@westchestercountyny.gov 
Brian  Hegt,  Westchester  County 
bdhu@westchestercountyny.gov 
Francisco  Tejada,  Westchester  County  Airport 
fjtc@westchestercountyny.gov 
John  Inserra,  Westchester  County  Airport 
jhi1@westchestercountyny.gov 

Nadine  Zeidan,  Westchester  County 
airportnazy@westchestercountyny.gov 
K.  Thompson,  NYSDEC 
kiera.thompson@dec.ny.gov 
S.  Saucier,  NYSDEC  
sarahsaucier@dec.ny.gov 
M.  Doroski,  NYSDOH 
melissa.doroski@health.ny.gov 
K.  Kulow,  NYSDOH  
kristin.kulow@health.ny.gov 
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